
 
STATE OF WISCONSIN 
DEPARTMENT OF ADMINISTRATION  
DIVISION OF ENTERPRISE TECHNOLOGY 
DOA-10111 (R09/2014) 
S. 16.004(3)(A) WIS STATS 

 

 
EMAIL COMPLETED FORM TO: 
DOA AGENCY IT PLANS MAILBOX 
DOAAgencyITPlans@Wisconsin.gov 

High-Profile Information Technology Project Status Report 

Department: Employee Trust Funds 

Project Name: Transformation, Integration, Modernization (TIM) – Benefit Administration System (BAS) 

Business Sponsor: Robert Conlin 

Date of Report: 02/09/17 Reporting for Quarter: 10/1/2016 

Project Start Date: March, 2014 Planned Implementation Date: 2019 

Estimated Project Cost: $28.5M Amount Provided Through Master Lease: Most 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 
deliverables. 

ETF is replacing all of its legacy, custom-built line-of-business computer applications with a single, highly-integrated 

system from Vitech Systems Group.  Vitech's V3 application is already installed at over 20 public pension funds and 30 

private sector companies.  It is a functioning and highly configurable system specifically designed for pension, 

insurance and other benefits administration.  

 

The Benefit Administration System (BAS) project will deliver functionality in three rollouts, or phases: 

     Rollout 1 - Imaging, workflow, and document management - Q4, 2015 - DONE 

     Rollout 2 - Employer Reporting and Insurance Benefits - Q1, 2018 - IN PROGRESS 

     Rollout 3 - Employee Benefit Processing Q2-Q3, 2019 (estimate)  

 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

The Project funding has been made available through Department's SEG funds and via separate budget request for 

project staffing and funds with funding advanced through Master Lease. Vitech’s V3 BAS is a purchased system that 

requires extensive configuration and some customization. Major technologies are Java and Oracle Database. Most of 

the functionality is proprietary to Vitech. 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

For Rollout 2, ETF leadership is working with Vitech to assess the quantity of product functions, the 

quality of the product functionality and how much of the Rollout 2 functionality will be delivered by 

1/1/18 based on Vitech's current productivity levels and velocity. ETF leadership is also working 

diligently to prioritize in case necessary adjustments are needed to pare back some of the non-critical 

functionality in order to go live on 1/1/18. 

   

Budget Status    

file://///accounts.wistate.us/DOA/users/det/lindelxleq/Forms/1%20Loris%20Work%20Files/DET/DOA-10111%20DashBoard%20Report/DOAAgencyITPlans@wisconsin.gov


The contract with Vitech is a fixed cost project. The technical infrastructure is being installed at the 

DET data center and will utilize DET services, with some ETF equipment purchased with Master Lease 

or administrative funds. ETF has also negotiated with ICON, our data cleansing/integrity vendor, and 

has reached an agreement on the extended project cost. The budget has been updated for Rollout 2 and 

the new estimated cost is $28.5M, which is still within our original budget of $32.5M for the vendor 

portion of the project. ETF is considering the possibility of paying off the master lease sooner than 

scheduled 

. 
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Summarize Any Completed Major Tasks or Project Phases: 

Rollout 1 went successfully live on November 9, 2015. Rollout 1.5, which includes many bug fixes and an architectural 

framework upgrade, went live on October 10, 2016. Additional bug fixes will be released about every six weeks, but as 

the critical and high bugs are remediated ETF will eventually discontinue any additional Rollout 1 or 1.5-related 

releases to focus fully on Rollout 2. The final release for non-Rollout 2 work is expected to occur in the next couple 

months. 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

The delay of Rollout 1 shifted the Rollout 2 go-live to January 1, 2018. This shift in schedule will impact the overall 

project cost, but we still remain under budget at this time. ETF leadership is working to ensure that work outside of the 

scope of Rollout 2 is deferred until we are fully on track for our January 1, 2018 rollout.  

 

We continue to look for ways to enhance our project plan by making it more iterative using Agile methods. For 

example, ETF leadership will place more focus on the product (working software) and is negotiating regular demos of 

the software every 4-6 weeks so that leadership can more formally see the progress. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

ETF and Vitech are making adjustments to staffing as the project progresses. ETF and DET staff just wrapped up the 

security vulnerability/penetration/user authorization test for the network, databases, application and security user 

authorization pieces of BAS. The vendor selected, AT&T, is now working on their reports. One critical vulnerability 

was found in the Vitech V3 application and is being remediated. Other vulnerabilities are being assessed and a 

remediation plan is being created.  

 

The BAS team, including Vitech, continues to enhance our quality efforts, including more thorough, automated testing 

methods, a cleaner connection between our current and future state business processes, and the Bridges and Interfaces 

that will be needed between the new V3 and ETF legacy systems.  

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 



Project Status Category Guidelines 

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


